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SAS Superstructure 21-Nov-14
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Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Iranmanesh, Abbas

Diary #: 185 Date: 23-Sep-2011 Friday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time:

Const Calendar Day: 745

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

None Clear

Temperature 7 AM 12 PM 4PM60 - 70 70 - 80

Weather

Precipitation Condition

Diary: Dispute

Work description.

ABF Crews activities:

1- The crews continued working on the framing system of the secondary PWS with respect to the submittal
ABF-SUB-2171R01, "PWS Restraint System at Pier W2" and submittal ABF-2283R00, "Cable Erection
Plan-Secondary PWS Hauling System", as follows:

INSTALLATION:

•The post HSS 76x76x9.5 shown in drawing No. DE419QT, Sections A, B, & C which includes the framing
system between the two saddles has been modified from the inclined position to the vertical condition. The
modified drawings of the submittal ABF-SUB-2171R01 will be submitted latter. All 22 horizontal arms have
been installed.
•The ABF crews removed the crossing problem of the in-haul and out-haul rope. The trolley travelled the
Hauling Rail with no cable attached from the starting point up to end and also in the reverse direction ( In-
Haul and Out-haul) several times. The performance of the system was checked in this process.
• The tension in the cable was set to 40 KN (9 Kips), 83% of the operating tensile force in order to check
the performance of the PWS hauling sheaves. The problem was found at a few locations between the W-
line and E-line saddles. Either the out-haul rope wire was not touching the sheave or was off the sheave
center, these issues were fixed by the welders. All these conditions were shown in the pictures.
•ABF is planning to add the electrical shut-off emergency switches in the electric panel board in cases
when the operator does not act properly.
•The Bolts of all the sheave brackets were tightened.
•The ABF Engineer, Mr. Levi Gatsos was helping the crew in resolving the problems.

2-The attached pictures show the detail of the performed activities.

ABF crew involved in the Secondary hauling system
Installation crew:

- Jerry Kubala (FOR. - Installation)
- Melgar Fleix
- Rigoverto Garcia
- Mike Draper
- Dusten Clayborn
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- Welding:
- Rick Clayborn
- Ian Murphy

Bid Item: 051 0-000-000.05104-0120F4 ERECT STRUCTURAL STEEL (BRIDGE)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 060 E-W2C-WDS.06004-0120F4 E Line W2 Cap West Deviation Saddle

AMERICAN BRIDGE/FLUOR, A JV

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

WELDER, LINCOLN 500-549 AMP DSL/TOW

4.00

002082

0.00

No

0.00 0.00

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

MIKE DRAPER 8.00 0.00 0.00 8.00

JNM DUSTEN CLAYBORNIronworker 4.50 0.00 0.00 4.50

FOR EARL CLAYBORNIronworker 4.00 0.00 0.00 4.00

APP IAN MURPHYIronworker 4.00 0.00 0.00 4.00

JNM RIGOVERTO GARCIAIronworker 8.00 0.00 0.00 8.00

JNM FELIX MELGARIronworker 8.00 0.00 0.00 8.00

FOR JERRY KUBALAIronworker 8.00 0.00 0.00 8.00

Bid Item: 060 W-W2C-WDS.06004-0120F4 W Line W2 Cap West Deviation Saddle

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 060 X-W2C-JKS.06004-0120F4 E-W Line Cross Over W2 Cap Jacking Saddle

AMERICAN BRIDGE/FLUOR, A JV

Attachment
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